

Project Complexity Indicators

Low Complexity	Medium Complexity	High Complexity
<ul style="list-style-type: none">• simple schedule with no dependencies• low total cost• tested technology, techniques, and procedures• impacts single department• staffing involves single department• minimal vendor/consulting activity	<ul style="list-style-type: none">• schedule has few dependencies• intermediate total cost• impacts more than one department or unit• involves staff from more than one department• intermediate vendor/consulting activity	<ul style="list-style-type: none">• complex schedule with many dependencies• high total cost• untested technology, techniques or processes• extensive cross-departmental impact• involves staff from many departments or units• extensive vendor/consulting activity