

W&M
OFFICE OF THE
UNIVERSITY ARCHITECT

Current Construction

1. Swem Slope ADA Project
   - through Fall '26
2. Gates Hall (WMREF)
   - through Fall '26
3. Law School HVAC Replacement
   - through Summer '27
4. Small Hall Renovation
   - through Jan. 2027
5. Barrett Hall Cupola Restoration
   - through Oct. 2026
6. Crim Dell Amphitheater
   - through Jan. 2027
7. Compton Drive Gateway
   - through Oct. 2026

Upcoming Construction

8. Lake Matoaka Dam
   Spillway Improvements
   - Jan. 2027 thru Dec. 2027
9. Swem Roof Replacement
   - Summer 2027
10. Ewell Hall Renovations
    - Fall 2027 thru Fall 2030
11. Plumeri House Renovation
    - Fall 2027 thru Spring 2028
12. Sunken Garden Geothermal
    - in pre-planning (dates TBD)
13. West Woods Phase 2 (TBD)
14. GGV Demolition (TBD)