



June 19 thru June 25: Ramp 27
Redo curb cuts & crosswalks
NO WORK FOR WEEK OF VA 250

Install Brick pedestrian pad

July 6 - July 7: Mobilize / Layout at Blair Hall
July 8 - July 10: **Work in Streets at James Blair Drive (full closure)**
July 13 - July 24: Complete Blair Hall with open street

Install Brick pedestrian pad and fix several other ADA access points

June 1 thru June 18: Ramps 28, 29, and 31 (**close Landrum in front of Barrett Hall and Chandler Hall**)